ANNUAL FUNDING PLAN AND CONSOLIDATED PLAN DEVELOPMENT SCHEDULE

REVISED
COUNTY OF SAN DIEGO CONSORTIUM
2005-2006 ANNUAL FUNDING PLAN AND 2005-2010 CONSOLDATED PLAN
DEVELOPMENT SCHEDULE

FOR

COMMUNITY DEVELOPMENT BLOCK GRANT
HOME INVESTMENT PARTNERSHIPS
EMERGENCY SHELTER GRANT

HOUSING OPPORTUNITIES FOR PERSONSWITH AIDS

Thefollowing schedulereflects activities|eading to devel opment and submittal to HUD, of the 2005- 2006 Annud
Funding Plan for the Community Development Block Grant (CDBG), HOME Investment Partnerships (HOME),
Emergency Shdter Grant (ESG), and Housing Opportunities for Persons with AIDS (HOPWA) Programs. *
Devedopment of the HUD-required 5 year Consolidated Plan and revision of the Citizen Participation Plan,
including public participation, review, and gpprova, will be accomplished in conjunction with development of the
Annud Plan. A specific Consolidated Plan schedule will be prepared when a consultant is selected through an
RFP process for development of the 5-year Plan.

Date Type of Activity Description
1. | Jduly1,2004 Review of Strategy Draft Annua Plan Strategy submitted for review and approval of
HCD Director.
2. | July 8,2004 Review of Strategy by | County HCD transmits Draft Strategy to Urban County and
cties Consortium city representatives for review and commen.
3. | July 29,2004 | Review of Strategy Submit Draft Annud Plan Strategy Board L etter to Deputy CAO.

4. | Aug. 5, 2004

Finaize Strategy Board
L etter

Obtain sgnatures on Strategy Board |etter and submit final Draft
to Deputy CAO.

5. | Aug. 6, 2004

Public Notice

County HCD publishes Notice of Public Hearing for August 17,
2004 Annua Plan Strategy hearing.

6. | Aug. 17, 2004

Hearing on Strategy

Board of Supervisorspublic hearing for consideration and
approval of Annual Funding Plan Strategy.

7. | Aug. 19,2004 | Tranamittalsto Cities& | County HCD transmits memoranda of ingtructions regarding
County Departments submittal of CDBG applications from participating cities and

implementing County departments.
8. | Aug. 20, 2004 | Community Natification | County HCD notifies communities and consortiunmyparticipating

cities, County depatments, resdents and community
organizations, of schedule for community citizen participation
mestings, through mail-outs and County website.
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9. | Sept. 14-Sept. Community Mestings Ne ghborhood Revitdization Areaditizen participation megtings
30, 2004 are conducted to solicit community input regarding proposed
use of 2005-2006 CDBG, HOME, ESG and HOPWA funds.
In addition to mesetings in the unincorporated area (Casa De
Oro, Falbrook, Lakeside, Lincoln Acres, Ramonga, Spring
Vadley and Rurd Development Area), hearingswill behddin 6
CDBG paticipating cities (Coronado, Del Mar, Imperid
Beach, Lemon Grove, Poway and Solana Beach), and in 6
Consortium cities (Carlsbad, Encinitas, LaMesa, San Marcos,
Santee and Vigta) for HOME Program discussions.
10. | Oct. 29, 2004 Deadline for CDBG Deadline for submittal of 2005-2006 CDBG community
Community devel opment proposals to County HCD.
Development Proposals
11. | Nov. 24, 2004 CDBG Proposa County HCD completion of tranamittal of CDBG proposds. 1)
Review to appropriate departments for review, cost estimates and
recommendations, and 2) to County Department of Planning
and Land Use (DPLU) for determination of land useregulatory
requirements.
12. | Dec. 23, 2004 CDBG Proposd Deadlinefor receipt of County departmenta reviewsof CDBG
Review funding proposas and recommendations, and DPLU
comments.
13. | Dec. 28-30, 2004 | CDBG Proposa Site County HCD g¢taff conducts CDBG proposa Sitetours.
Tours
14. | Jan. 5-6, 2005 CDBG Proposa Meseting with County departments that submitted and/or
Review reviewed community development proposals to discuss
proposals and project priorities.
15. | Jan. 7, 2005 CDBG Proposa Deedline for submitta of CEQA environmenta findings to
Review County Environmenta Servicesby CDBG participating cities.
16. | Jan. 19, 2005 CDBG Proposa Deadline for HCD development of 2005-2006 CDBG
Review community devdopment funding recommendaions and
submittal to HCD Director.
17. | Jan. 25-26, 2005 | CDBG Proposa Contact County depatments and legidative offices on
Review proposed community development recommendations.
18. | Feb. 4, 2005 Deadline for HOME Deadlinefor submitta of specific 2005-2006 HOME projects,
Proposdsin Draft Plan | and required CEQA documents, from the sx HOME
Consortium cities to HCD, for inclusion in the Draft Annua
Funding Plan.
19. | Feb. 28, 2005 CDBG Proposa Submit Draft Annual Funding Plan Board Letter to Deputy
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Review CAO.

20. | March 10, 2005 | Finaize Board Letter Obtain sgnaturesfor Board | etter and submit to Deputy CAO.

for Draft Plan

21. | March 11, 2005 | Public Notice County HCD publishes Natice of Public Hearing for proposed
Annud Funding Plan scheduled for March 22, 2005, the sart
of the 30-day comment period, and Notice of Availability of
the Plan.

22. | March 14, 2005 | Community Natification | County HCD transmits notices to applicants with CAO
recommendations, and to persons who attended community
mesetings advising of March 22, 2005 public hearing.

23. | March 22, 2005 | Hearing on Dr aft Board of Supervisors public hearing, and preiminary

Annual Plan congderation of Draft Annual Funding Plan.

24. | March 22,2005 | Trangmittals County HCD submittal of unincorporated area preliminary
CDBG funding recommendations, project descriptions and
maps to County Environmenta Services Unit.

25. | March 28, 2005 | Deadlinefor HOME Deadlinefor submitta of specific 2005-2006 HOME projects,

Proposdsin Find Plan | and required CEQA documents, from the sx HOME
Consortium cities to HCD, for incluson n the find Annud
Funding Plan.

26. | April 11, 2005 End Comment Period End of 30-day comment period for Annua Plan.

27. | April 11, 2005 Pan Review Submit fina proposed Annua Plan Board Letter to HCD
Director.

28. | April 18, 2005 Pan Review Submit final proposed Annua Plan Board Letter to Deputy
CAO.

29. | April 28, 2005 Findize Find Plan Obtain signaturesfor May 10, 2005 Board letter and submit to

Board L etter Deputy CAO.

30. | April 29, 2005 Public Notice County HCD publishes proposed list of Annud Funding Plan
projects and notification of May 10, 2005 Board of
Supervisors find gpprovd.

31. | May 2, 2005 Community Natification | County HCD transmits Notification of Board of Supervisors
find congderation of the Annua Funding Plan to interested
citizens and groups.

32. | May 10, 2005 Hearing on Final Board of Supervisorsfinal approval of Annual Funding

Annual Plan Plan.

33. | May 12, 2005 Trangmittals County HCD transmits approved Annua Funding Plan to the
U.S. Department of Housing and Urban Development.

34. | May 13, 2005 Trangmittals County HCD transmitsrequest for area-widereview of Annud
Pan to SANDAG and the State Clearinghouse.

35. | May 16, 2005 Trangmittals Request sent to participating citiesand County departmentsfor
submittal of approved CDBG project implementation time-
tables.
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36. | August 2005 HUD Release of Funds | Projected date for County HCD transmitta of executed
HUD/County Annua Pan grant agreements to U.S
Department of Housing and Urban Devel opment.

* Specific housing devel opment activities are selected through an “open” Notice of Funding Availability (NOFA)
process. HOPWA funds are allocated through a separate “ open” NOFA, as funds are available.
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